



**GOVERNMENT OF KERALA**

**Abstract**

Fisheries & Ports Department - Special Repair to Electric Crane No. 3 at Beypore port - Administrative Sanction accorded - Orders Issued.

---

**Fisheries & Ports (E) Department**

G.O.(Rt)No.281/2023/F&P Dated,Thiruvananthapuram, 30-03-2023

---

Read 1 Letter No. A1-1490/2022 dated 27/09/2022 from the Chief Executive Officer, Kerala Maritime Board.

2 Letter No.D1-4729/2022 dated 16/12/2022 from the Chief Executive Officer, Kerala Maritime Board.

**ORDER**

The Chief Executive Officer, Kerala Maritime Board, as per letter read as 1st paper above reported that in Beypore port, an estimate of Rs.4,71,000/- was prepared for the special repairs to No.3 Electric crane at Beypore Port including the work of overhauling the crane completely after removing the whole from the pedestal. Tender was initiated from Port Office, Kozhikode and the lowest quoted tenderer, Mr. A.Peethambaran completed the work and submitted the bills of an amount of Rs.6,18,589.60/- including the cost of spares. During the course of the work some items are excess in the quantity and some works are to be carried out as additional. The estimate of the Excess over work and Additional work was Rs.45,9251- and Rs.23,600/- accordingly. Hence the CEO, KMB has requested Administrative Sanction for the special repair of electric crane No.3 for an amount of Rs.6,88,115/- and to allot sufficient fund to the H/A "5051-80-800-98-Augmentation of workshop and stores organisation - 16 major works (plan)".

2. Having examined the matter in detail, Government are pleased to accord Administrative Sanction to the revised proposal of the work "Special repairs to No.3 Electric crane at Beypore Port" for an amount of Rs.6,88,115/- against the original Administrative Sanction of Rs.4,71,100/- by debiting the expenditure from the provision under the Head of Account " 5051-80-800-98-Augmentation of workshop and stores organisation - 16 major works (plan)" based on the essentiality certificate submitted by the Asst Executive Engineer, Mechanical

Engineering Division, Beypore Port, subject to the following remarks.

- 1) Technical Sanction authority shall verify the extra item proposed with actual execution methodology and least market rate and approve the same considering economy and essentiality.
- 2) The GST claimed in the revised proposal is 12% and if the current GST is more than that, the directions in the circular No.79/2022/FIN dated 15-09-2022 of the Finance (Industries & Public Works-B) Department shall be adopted.

(By order of the Governor)  
BINDU V R  
UNDER SECRETARY

To:

The Chief Executive Officer, Keala Maritime Board, Thiruvananthapuram.

The Chief Engineer, Harbour Engineering Department.

Principal Accountant General (Audit), Kerala, Thiruvananthapuram.

Accountant General (A&E), Kerala, Thiruvananthapuram.

The Finance Department. (vide File No. 2234722/WCD-2/3/2022-FIN dated 18-03-2023)

The Information Officer, Web & New Media, Information and Public Relations Department. (for uploading in the Government web site.).

SF/OC.

Forwarded /By order

Section Officer